

Description	2010						2011						
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Meetings													
Council Meetings		CM7			CM8	CM9				CM10		CM11	
Subcommittee Meetings - Management Practices													
Subcommittee Meetings - Plan Drafting													
Subcommittee Meetings - Shared Resources													
Joint Meetings													
Water Provider/Local Government Coordination													
Present Final Forecasts, link permit capacity and plans/projects													
MOA - Comprehensive Plan Conformance													
Coordination of Management Practices													
Permitting and funding implications													
Resource Assessments and Gaps Analysis													
Receive preliminary management practice model results													
Finalize gap and needs analysis													
Revisit and Finalize Resource Assessments													
Management Practices and Plan Development													
Develop draft management practices, finalize resource assessments													
Refine management practices and resource assessment modeling													
Finalize Management Practices													
Plan Drafting													
Preliminary Draft sections of Water Plan (see detailed schedule)													
Refine and draft sections of Water Plan (see detailed schedule)													
Preliminary Draft Plan													
Final Draft Plan													
Address EPD Comments													
Address Public Comments													
Finalize Plan													
EPD Review and Coordination													
EPD Review and discuss preliminary plan sections and ID of critical issues													
EPD review and documentation of gaps/needs and prelim. implementation timelines													
EPD review and documentation of scope and scale of management practices													
EPD receive draft plan for review													
EPD receive final plan													